Estate of Chemetco, Inc.

3754 Chemetco Lane e Hartford, IL. 62048
Office: (618) 254-4381 eFax: (618) 254-0138
www.chemetcoestate.com

April 10, 2012

Erin Rednour James L. Morgan

State Project Coordinator Assistant Attorney General
Illinois EPA RPMS/BOL Environmental Bureau
1021 North Grand Avenue East 500 Second Street
Springfield, IL 62794-9276 Springfield, IL 62706

Re:  Monthly Status Report (April, 2012)
Interim Order (Civil Case No.00-cv-670-DRH-DGW
00-cv-670-DRH (consolidated))

Dear Mrs. Rednour and Mr. Morgan:

As requested in the joint motion to extend the Interim Order (I0O), this letter documents the
progress by the Bankruptcy Estate of Chemetco, Inc. (“Estate”) during the month of March under
the approved work plans; (Demolition Work Plan, Scrap Metal Work Plan, Copper Furnace
Cleanup Solids, Scrubber Sludge Work Plan, etc) as indicated in the Extended Interim Order. It
should be noted that the Interim Order has been further extended through April 30, 2012, and

may be requested to be extended to complete the work already in progress under the 10.

Demolition Work Plan

The demolition work has been completed as of December 16, 2011.

Scrap Metal Work Plan
During the month of March, the Estate of Chemetco began gathering scrap metal that can be
used for recycling and stockpiling it along the southwestern portion area outside the foundry

building.

Scrubber Sludge Work Plan

As stated in last months report, the Estate of Chemetco personnel assumed all loading
responsibilities. On March 2, 2012, the Estate and Paradigm submitted an Addendum 2 to the
approved Scrubber Sludge Work Plan. The Addendum 2 describes how the loading logistics
have been slightly modified. On March 9 2012, the Estate received verbal approval, and hard
copy letter approval was received on March 20, 2012.
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Loading of the Scrubber Sludge mixed with fines resumed on March 14, 2012. The Estate and
Aerotek Services are performing the loading of Scrubber Sludge material into 1 Metric Ton
Supersacks. The bags are then loaded in 20 ft steel sealed containers and shipped internationally
to China.
e 25 containers of Scrubber Sludge and Scrubber Sludge mixed with fines (~492 Metric
Tons) were loaded and shipped internationally and sold to California Metals & Alloys
Corp.

It should be noted that the Metric Tons are gross ton weight and includes the tare weight for
bulkhead and supersack bags.

Scheduled Action Items for Next Month

Demolition Report
On March 14, 2012, the Estate and Paradigm requested a 45 day extension to complete the
Demolition Summary Draft Report (DSDR).

Disposal of Bins

All of the containers associated with demolition work have been picked up and disposed of in
accordance with the Demolition Work Plan. The last four were disposed of on March 1 and
March 2, 2012.

The summary table below summarizes all 30 containers that were disposed of site.

90 Day

Temp Date Expected
Number | Accumulation Bin Storage Picked Ship
of bins Start Date Description | Number | Date Manifest # Up Status Month
1 7/27/2011 40 Yard Bin, | 4097 10/25/2011 | 000440784WAS 10/25/11 | Shipped October
2 8/18/2011 40 Yard Bin, | 4088 11/16/2011 | 000440785WAS 11/9/11 Shipped November
3 8/19/2011 40 Yard Bin, | 40170 11/17/2011 | 000440786WAS 11/10/11 Shipped November
4 8/25/2011 40 Yard Bin, | 4029 11/23/2011 | 000440787WAS 11/11/11 Shipped November
5 8/26/2011 40 Yard Bin, | 40130 11/24/2011 | 000440788WAS 11/14/11 Shipped November
6 8/26/2011 40 Yard Bin, | 40101 11/24/2011 | 000440789WAS 11/15/11 Shipped November
7 8/29/2011 20 Yard Bin, | 2066 11/27/2011 | 000440790WAS 11/16/11 Shipped November
8 8/29/2011 20 Yard Bin, | 20300 11/27/2011 | 000440791WAS 11/17/11 Shipped November
g 8/30/2011 40 Yard Bin, | 40124 11/28/2011 | 000440792WAS 11/17/11 Shipped November
10 8/31/2011 40 Yard Bin, | 4042 11/29/2011 | 000440793WAS 11/17/11 Shipped November
11 9/19/2011 40 Yard Bin, | 40109 12/18/2011 000440794WAS 12/12/11 | Shipped December
12 10/19/2011 40 Yard Bin, | 40006 1/17/2012 0004618002WAS 1-13-12 Shipped January
13 10/20/2011 40 Yard Bin, | 4025 1/18/2012 0004618003WAS 1-13-12 | Shipped January
14 11/2/2011 40 Yard Bin, | 40118 1/31/2012 0004618006WAS 1-27-12 Shipped January
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15 11/2/2011 40 Yard Bin, | 4039 1/31/2012 0004618004WAS | 1-27-12 | Shipped January
16 11/4/2011 40 Yard Bin, | 40108 2/2/2012 0004618007WAS | 1-30-12 | Shipped February
17 11/4/2011 40 Yard Bin, | 4074 2/2/2012 0004618008WAS | 1-30-12 | Shipped February
18 11/4/2011 40 Yard Bin, | 40137 2/2/2012 0004618009WAS | 1-30-12 | Shipped February
19 11/7/2011 20 Yard Bin, | 20463 2/5/2012 0004618010WAS | 1-30-12 | Shipped February
11/15/2011 40 Yard Bin, | 40173 2/13/2012 0004618011WAS | 2-10-12 | Returned

20 11/15/2011 40 Yard Bin, | 40173 2/13/2012 | 0004618012WAS | 2-20-12 | Shipped February
21 12/3/2011 20 Yard Bin, | 20854 3/2/2012 0004618013WAS | 2-22-12 | Shipped February
22 12/3/2011 40 Yard Bin, | 40124 3/2/2012 0004618014WAS | 2-22-12 | Shipped February
23 12/3/2011 40 Yard Bin, | 4042 3/2/2012 0004618021WAS | 2-27-12 | Shipped February
24 12/3/2011 40 Yard Bin, | 40130 3/2/2012 0004618015WAS | 2-27-12 | Shipped February
25 12/3/2011 40 Yard Bin, | 4088 3/2/2012 0004618020WAS | 2-27-12 | Shipped February
26 12/3/2011 40 Yard Bin, | 40172 3/2/2012 0004618016WAS | 2-29-12 | Shipped February
27 12/3/2011 40 Yard Bin | 40170 3/2/2012 0004618019WAS | 3-1-12 Shipped March

28 12/3/2011 40 Yard Bin | 40101 3/2/2012 0004618017WAS | 3-1-12 Shipped March

29 2-22-12 40 Yard Bin | 4025 3/2/2012 003552011FLE 3-2-12 Shipped March

30 2-20-12 40 Yard Bin | 40171 3/2/2012 0004618018WAS | 3-1-12 Shipped March

(1) Container was returned on 2-13-12 and re-shipped 2-20-12 under different Manifest.
It should be noted that additional bins associated with other site activities may be generated. As

these bins are filled to capacity, they will be properly disposed within the allowed (90 days of

storage).

Other Work Plan Activities

Scrubber Sludge

The Estate and Paradigm will continue loading the material during the month of April.

Copper Furnace Cleanup Solids

The Estate will be submitting an addendum to the CFCS work plan to include additional CFCS
material recovered from the Foundry building. In the past, the Estate has sold CFCS to Aurubis,
and/or will be likely sold to China.

Scrap Metals
With demolition activities completed, the Estate has begun gathering scrap metal that may be

sold for recycling in April.

Furnaces Removal Work Plan
Talks have resumed between Metallo and the Estate of Chemetco regarding the purchasing of the
three-TBRC metal furnaces located in the foundry building. The Estate has begun revising

and/or updating the preliminary costs for the removal of the furnaces.
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Circuitry Board and Shredded Board Material Work Plan

On January 26, 2012, the Estate and Paradigm submitted to IEPA a Circuitry Board and
Shredded Board Material Work Plan to sell the material that is currently located west of the
foundry building and inside the receiving building. On March 20, 2012, the Estate spoke with
the IEPA and IEPA indicated that a certificate of recycling was not included in the January 26"

submittal. The Estate will contact the buyer and request a copy of the required certificate.

The next monthly progress report is due by the 10" of May. It should also be noted that as
required by paragraph 34 of Section X. REPORTING REQUIREMENTS of the Interim Order, a
quarterly progress report is also being submitted to IEPA and USEPA. If you have any
questions, please do not hesitate to contact me at my office, 618/254-4381 x372 or by cell phone
at 314-348-8211.

Sincerely
ESTATE OF CHEMETCO, INC.

Jorge Y. Garcia PG
EH&S Manager

CC:  Michelle Kerr, USEPA Region 5 Superfund
Chris Cahnovsky, Regional Mgr, IEPA-Collinsville Office
Donald Samson, Trustee
Elliott Stegin, IAD/Paradigm
Penni Livingston, Livingston Law Firm



